



RESOLUTION / ORDINANCE EXECUTIVE SUMMARY ADDENDUM

Title

Approving an Amendment to the Phase II Engineering Services Agreement with TranSystems Corporation of Schaumburg, Illinois for Bunker Road Extension, Kane County Section No. 14-00275-01-PV

Committee Flow:

Transportation Committee, Executive Committee, County Board

Contact:

Mike Zakosek, 630.406.7346

Budget Information:

Was this item budgeted? Yes	Appropriation Amount: \$45,954.00
If not budgeted, explain funding source: N/A	

Summary:

In 2022, staff completed the QBS process to select TranSystems for Phase I/II Engineering Services for the proposed Bunker Road Extension improvement. Earlier this spring after staff completed the land acquisition process, it was determined that soil borings were required on a parcel of land where a proposed detention pond will be located since the water table was higher than expected. Additional funds are requested to obtain more geotechnical soil borings in order to redesign the proposed detention pond. Additional funds are also requested because the design of the roundabout pavement was changed from asphalt to concrete based on successful use of concrete at the Bliss/Main/Fabyan roundabout opened last year.

As part of this improvement, KDOT will replace the existing wayside horn system on LaFox Road. Additional funds are requested to revise the contract plans to also add replacement of the wayside horn system on Brundige Road on behalf of the Blackberry Township Road District as part of this construction contract. This last addition will form the basis of an IGA with Blackberry Township Road District in consideration of the future jurisdictional transfer of LaFox Road.

Staff recommends approval of an additional \$45,954.00 be added to the existing agreement.