



RESOLUTION / ORDINANCE EXECUTIVE SUMMARY ADDENDUM

Title

Approving Amendment No. 1 to the Phase I Engineering Services Agreement with Baxter & Woodman of Chicago, Illinois for Galligan Road from Freeman Road to Binnie Road, Kane County Section No. 21-00532-00-CH

Committee Flow:

Transportation Committee, Executive Committee, County Board

Contact:

Jennifer O'Connell, PE, 630.406.7333

Budget Information:

Was this item budgeted? Yes	Appropriation Amount: \$90,901.00
If not budgeted, explain funding source: N/A	
Was this item passed through the appropriate committee? Yes	

Summary:

In 2021, staff completed the QBS process to select Baxter & Woodman, Inc. for Phase I Design Engineering Services for the proposed Galligan Road improvement from Binnie Road to Freeman Road.

During preliminary design, Illinois Department of Transportation (IDOT) required additional predictive crash analysis at each of the two intersections, additional intersection alternatives analysis, and additional drainage analysis. This Amendment provides the necessary funds for the additional Phase I Design Engineering Services as required by IDOT. With this Amendment, KDOT will also extend the terms of the agreement with a new termination date of April 30, 2026 to provide adequate time to complete the Phase I Project Development Report and obtain IDOT approval. This project is targeting spring 2026 for completion of the Phase I Project Development Report and IDOT Design Approval.

Staff recommends approval of an additional \$90,901.00 be added to the existing agreement and establishment of a new term ending date of April 30, 2026.