



RESOLUTION / ORDINANCE EXECUTIVE SUMMARY ADDENDUM

Title

Approving a Supplemental Appropriation for Plank Road Highway Safety Improvement Project from Engel Road to Waughon Road, Kane County Section No. 19-00524-00-SP

Committee Flow:

Transportation Committee, Executive Committee, County Board

Contact:

Steve Coffinbargar, 630.406.7170

Budget Information:

Was this item budgeted? Yes	Appropriation Amount: \$220,000.00
If not budgeted, explain funding source: N/A	

Summary:

On November 7th, 2023 bids were opened at the IDOT District One offices in Schaumburg, IL. for the above-mentioned project to implement safety improvements for Plank Road. The proposed improvements include shoulder and pavement widening and rumble strips.

The lowest qualified bid of \$1,684,391.39 was submitted by Curran Contracting Company of Crystal Lake, IL. This project is funded primarily with Federal HSIP Safety funds of \$1,502,369.00 (89%). The County was estimated to be responsible for \$182,022.39 (11%).

During the course of construction this year, it was determined that the proposed centerline rumble strips will perform better and last longer if the entire road is resurfaced instead of just the centerline. This work would be an addition to the contract and has been estimated by the contractor to cost approximately \$220,000.00.

Staff is currently seeking approval for federal funding participation with IDOT. However it is unknown at this time whether this added cost will qualify for participation.

Due to timing and scheduling, we would like to pursue approval of this supplement which will cover 100% the additional cost of this addition should we not receive any additional federal funding participation.

This project has an anticipated completion date of late October 2024, weather permitting.

Staff recommends approval.